Summary report


15/01/2024 - 19/03/2024




169:21:44

100,00%

Total: 169:21:44 Billable: 167:21:44 Amount: 0,00 USD




Project



Ship of Fools

Description



Deciding the work	01:30:00	0,89%
Login Page	02:00:00	1,18%
Initial setup of the project	01:30:00	0,89%
Sketching	02:00:00	1,18%
Meeting with the team	00:45:00	0,44%
(Without Description)	113:16:44	66,89%
Worked on fetching the orders.	02:30:00	1,48%

random code Generation	00:45:00	0,44%
Group meeting and function development	03:00:00	1,77%
Coding	03:00:00	1,77%
function development	01:30:00	0,89%
group meeting and further work on javascript pages	04:00:00	2,36%
Sketching and Planning of Layout	01:45:00	1,03%
Function definition & group meeting	03:00:00	1,77%
Fetching the orders from customer orders.	11:00:00	6,49%
Displaying the fetched orders for payment	01:00:00	0,59%
Function specification	02:00:00	1,18%
Adding theme image.	02:00:00	1,18%
Implementation Language Change	02:00:00	1,18%
Further implementation of functionality	06:30:00	3,84%
VIP page implementation	01:30:00	0,89%
Further implementation of pages and pushing changes	02:20:00	1,38%
Group meeting	00:30:00	0,30%

Project / Description	Duration	Amount	
Ship of Fools	169:21:44	0,00 USD	
Deciding the work	01:30:00	0.00 USD	
Login Page	02:00:00	0.00 USD	
Initial setup of the project	01:30:00	0.00 USD	
Sketching	02:00:00	0.00 USD	
Meeting with the team	00:45:00	0.00 USD	
(Without Description)	113:16:44	0.00 USD	
Worked on fetching the orders.	02:30:00	0.00 USD	
random code Generation	00:45:00	0.00 USD	

Group meeting and function development	03:00:00	0.00 USD
Coding	03:00:00	0.00 USD
function development	01:30:00	0.00 USD
group meeting and further work on javascript pages	04:00:00	0.00 USD
Sketching and Planning of Layout	01:45:00	0.00 USD
Function definition & group meeting	03:00:00	0.00 USD
Fetching the orders from customer orders.	11:00:00	0.00 USD
Displaying the fetched orders for payment	01:00:00	0.00 USD
Function specification	02:00:00	0.00 USD
Adding theme image.	02:00:00	0.00 USD
Implementation Language Change	02:00:00	0.00 USD
Further implementation of functionality	06:30:00	0.00 USD
VIP page implementation	01:30:00	0.00 USD
Further implementation of pages and pushing changes	02:20:00	0.00 USD
Group meeting	00:30:00	0.00 USD